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STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Q)

State of lllinois

Department of Transportation,

Petitioner,

V.

Toledo, Peoria and Western Railway Co. (TP&W) Docket No. TO0-0082
and the City of Watseka
Respondents.

Petition (1) to install a pre-signal on the northbound approach of
IL 1 of the at-grade crossing of TP&W's single main line track,
(2} to interconnect the newly installed traffic signals at the
intersection of IL 1 and U.S. 24 with the railroad warning devices
at the IL 1 at-grade crossing of the TP&W single main line track
and (3) to establish the amount of minimum preemption time
provided by TP&W to the Department for the traffic signal
preemption sequence at said intersection, located in Watseka,
lilinois.
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PETITION FOR THIRD SUPPLEMENTAL ORDER

NOW COMES the State of Hinois, Department of Transportation (the
“‘Department”) and petitions the Illinois Commerce Commission for a supplemental
order granting an extension of time to complete work ordered in the above cause of
action and in support of said Petition states:

1)  On November 21, 2000, the lllinois Commerce Commission entered an Order
regarding the above described subject matter.

2) Pursuant to the November 21, 2000 Order, the Department was to complete the
installation of pre-signals south of the IL 1 at-grade crossing and the installation of an
over head traffic signal on the railroad cantilever by November 21, 2001.

3) On October 22, 2001, Petitioner, lllincis Department of Transportation
("Department”) filed its Supplemental Petition requesting an extension of time unti
November 21, 2002, to complete the project. Said petition stated the Department and
Toledo, Peoria & Western Railway Company (“TP&W") had not completed the work
required by the Commission, due to the site-specific constraints in the placement of



crossing warning devices, which required additional consideration by the
Commission’s Railroad Section Staff.

~4) On December 5, 2001, the Commission entered its Supplemental Order herein
granting an extension of time to and including November 21, 2002, to the Department
to complete its portion of the work required by the original Order of November 21,
2000.

5. The Department has significantly completed the aforementioned work; however, a
small portion remains undone. More specifically, the Department still needs to connect
the newly installed traffic signals to the railroad warning system and to test the
interconnection, however this work cannot be completed until the TP&W compiletes it's
portion of work.

6. Itis the Department’'s understanding that the TP&W will not complete its work for
another two to three months; therefore the Department does not anticipate complete
installation by November 21, 2002.

WHEREFORE, the Department prays for an extension of time until February 21,
2003, to complete the work ordered in the November 21, 2000 Order, as amended.

Respectfully submitted,
ILLINOIS DEPARTMENT OF TRANSPORTATION

Stacey C. Holl
Special Assisfant Attorpiey General

Dated /Vm/. [, 7002

Illincis Department of Transportation
2300 South Dirksen Parkway, Room 311
Springfield, lllinois 62764

Telephone (217) 782-3215



STATE OF iLLINOIS
ILLINOIS COMMERCE COMMISSION

State of lllinois

Department of Transportation,
Petitioner,

V.

Toledo, Peoria and Western Railway Co. (TP&W)
and the City of Watseka
Respondents.

Petition (1) to install a pre-signal on the northbound approach of
IL 1 of the at-grade crossing of TP&W's single main line track
(2) to interconnect the newly installed traffic signals at the
intersection of IL 1 and U.S. 24 with the railroad warning devices
at the IL 1 at-grade crossing of the TP&W single main line track
and (3) to establish the amount of minimum preemption time
provided by TP&W to the Department for the traffic signal

preemption sequence at said intersection, located in Watseka
Hinois.
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NOTICE OF FILING

TO: Michael Hainds, TP&W
Arthur T. Homer, Mayor
Diane Tegtmeyer, City Clerk

Docket No. T00-0082
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Stacey C. Hoflo
Special As¢istant Atiorney General
2300 SouthNj n Parkway

Room 311

Springfield, lllinois 62764
(217) 782-3215

Counsel for the Illlinois
Department of Transportation
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PROOF OF SERVICE

The undersigned hereby certifies that a copy of the foregoing instrument was
served upon the addressees listed below by mailing a true and correct copy via first
class mail, postage pre-paid and depositing the same in the United States Mail,
Springfield, Winois, this 1st day of November, 2002:

Michael S. Hainds

Toledo, Peoria & Western Railway
1990 E. Washington Street

East Peoria, IL 61611

Arthur T. Horner, Mayor
City of Watseka

231 E. Oak Street
Watseka, IL 60970-1345

Diane Tegtmeyer

City Clerk

231 E. Oak

Watseka, lllinois 60970



